REQUEST FOR QUALIFICATIONS FOR
DESIGN/BUILD SERVICES

MD ANDERSON CANCER CENTER
DEMOLISH DENTAL BRANCH BUILDING
MD Anderson Project No.: FPDC-120548
RFQ No.: DentalBranchDemo/JSW

PRE-SUBMITTAL CONFERENCE:
1/16/2019, 1:30 — 3:30 pm Local Time
Sheikh Zayed Bin Sultan Al Nahyan Building
Room Z6.1003ab
6565 MD Anderson Blvd.

Houston, TX 77030

RFQ SUBMITTAL DEADLINE:
1/29/2019 @ 1:00 PM LOCAL TIME

THE UNIVERSITY OF TEXAS

MD Anderson
GanecerCenter

Making Cancer History”

Prepared By:

MD Anderson Cancer Center
Sourcing and Contract Management
7007 Bertner, Suite 11.2339
Houston, Texas 77030
713-745-8300

This Project requires design and demolition services related to the demolition of a building and design and
construction services related to the restoration of the site to an acceptable condition. The use of certain
terminology within this Request for Qualifications is to be interpreted to include demolition, as well as
construction or build, depending upon the context. For example, the term Design/Build Budget Limitation
is to be interpreted to include all demolition costs, as well as all construction costs associated with restoring
the site to an acceptable condition. Similarly, Design/Build Contractor is to be understood to mean
“Designed-Demolition Contractor.”
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REQUEST FOR QUALIFICATIONS FOR
DESIGN/BUILD SERVICES
MD ANDERSON CANCER CENTER
Demolish Dental Branch Building
FPDC-120548
RFQ No.: DentalBranchDemo/JSW

SECTION 1 - GENERAL INFORMATION & REQUIREMENTS

1.1 GENERAL INFORMATION: The University of Texas MD Anderson Cancer Center (“Owner”)
is soliciting statements of qualifications (“Qualifications™) for selection of a Design/Build
Contractor to provide designed-demolition and design/build services for MD Anderson Project No.
FPDC-120548, Demolish Dental Branch Building (“Project™), in accordance with the terms,
conditions, and requirements set forth in this Request for Qualifications (“RFQ”).

1.1.1  This RFQ is the first step in what may be up to a three-step process for selecting a Design/Build
Contractor for the Project as provided by Texas Education Code §51.780(f), and provides the
information necessary to prepare and submit Qualifications for consideration and initial
ranking by Owner. Based on the initial ranking, Owner may select up to five (5) of the top-
ranked respondents to this RFQ to participate in the second step of the process, Request for
Proposals.

1.1.2 In the second step of the process, Request for Proposals (“RFP™), the top-ranked respondents
to this RFQ, as identified in section 1.1.1, will be required to submit additional information to
Owner, including fee proposals and proposed limitations on general conditions costs
(“Proposals™). Owner will rank the Proposals in the order that they provide the “best value”
for Owner based on the published selection criteria and on the ranking evaluations.

1.1.3 Inthe optional third step of the process, Interviews, each top ranked respondent may be required
to attend an interview with Owner to confirm its Proposal and answer additional questions.
Owner will then rank the remaining top-ranked respondents in order to identify the “best value”
offer.

1.2 PUBLIC INFORMATION: All information, documentation, and other materials submitted in
response to this solicitation are considered non-confidential and/or non-proprietary and are subject
to public disclosure under the Texas Public Information Act (Texas Government Code, Chapter
552.001, et seq.) after the agreement is executed.

1.2.1  Owner strictly complies with all statutes, court decisions, and opinions of the Texas Attorney
General with respect to disclosure of RFQ and RFP information.

13 TYPE OF AGREEMENT: Any agreement resulting from this solicitation will be in the form of
Owner’s standard Agreement Between Owner and Design/Build Contractor (“Owner’s Standard
Agreement), a copy of which is attached hereto.

1.3.1 Time is of the essence for this Project. Any request to modify any terms or conditions of
Owner’s Standard Agreement or any of its attachments, riders and exhibits will be taken into
consideration before awarding an Agreement to any respondent.

1.3.2 Inanticipation of the second step, Request for Proposals (RFP), see Section 1.1.2, Respondent
should carefully review the attached Owner’s Standard Agreement and all of its attachments,
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133

riders and exhibits. Respondent must clearly communicate in writing all terms and conditions
of Owner’s Standard Agreement (including all attachments, riders and exhibits) that
Respondent will require to be changed before Respondent will sign the Agreement.

Each Respondent selected to participate in the second step must provide written attestation of
its willingness to accept Owner’s Standard Agreement in its entirety without change or
modification or if Respondent will require changes, Respondent must provide all actual draft
language it proposes for each change requested. In addition to proposed edits, Respondent must
provide a reasonable and articulable explanation as to why Respondent requests each change.
Redlining Owner’s Agreement or providing a statement with the intent or an implication that
the agreement will require further discussion or negotiation will not be considered sufficient as
a reasonable request for change and will negatively impact Respondents overall ranking.

14 CLARIFICATIONS AND INTERPRETATIONS: Any clarifications or interpretations of this RFQ

that materially affect or change its requirements will be posted by Owner as an addendum on the
MD Anderson web site (http://www.mdanderson.org/departments/bids). It is the responsibility of
all respondents to obtain this information in a timely manner. All such addenda issued by Owner
before the Qualifications are due as part of the RFQ, and respondents shall acknowledge receipt of
and incorporate each addendum in its Qualifications.

14.1

Respondents shall consider only those clarifications and interpretations that Owner issues by
addenda three (3) days prior to the Submittal Deadline. Interpretations or clarifications in any
other form, including oral statements, will not be binding on Owner and should not be relied
on in preparing Qualifications.

15 SUBMISSION OF QUALIFICATIONS:

151

152

153

154

155

DEADLINE AND LOCATION: Owner will receive Qualifications at the time and location
described below.

1/29/19, 1:.00 PM, LOCAL TIME

Physical Address for Courier Delivery:

The University of Texas MD Anderson Cancer Center
Facilities Planning, Design and Construction

6900 Fannin, Suite FHB10.10007

Houston, Texas 77030

Attn: John Wroth

Submit seven (7) identical copies of the Qualifications. An original signature must be included
on the “Respondent’s Statement of Qualifications and Ability to Undertake the Project”
document submitted with each copy.

Not Used.
Respondent shall submit a Letter of HUB Commitment as described in Section 4.1.2 of this
RFQ, by the Submittal Deadline, and separate from the Qualifications in a SEALED Envelope

within the sealed response.

Qualifications received after the deadline will be returned to Respondent unopened.
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1.5.6 Owner will not acknowledge or receive Qualifications that are delivered by telephone,
facsimile transmission (fax), or electronic mail (e-mail).

1.5.7 Properly submitted Qualifications will not be returned to respondents.

1.5.8 Qualifications materials must be enclosed in a sealed envelope (box or container) addressed to
the Point of Contact person; the package must clearly identify the Submittal Deadline, the RFQ
number, and the name and return address of Respondent.

159 Properly submitted Qualifications will be opened publicly and the names of Respondents will
be read aloud.

1.6 POINT-OF-CONTACT: Owner designates the following person, as its representative and Point-
of-Contact for this RFQ. Respondents shall restrict all contact with Owner and direct all questions
regarding this RFQ, including questions regarding terms and conditions, to the Point-of-Contact
person.

John Wroth

The University of Texas MD Anderson Cancer Center
Sourcing & Contract Management

Email: Jswroth@mdanderson.org

1.7 EVALUATION OF QUALIFICATIONS: The evaluation of the Qualifications shall be based on
the requirements described in this RFQ. All properly submitted Qualifications will be reviewed,
evaluated, and ranked by Owner. The top five or fewer ranked respondents may be selected by
Owner to participate in step two of the selection process.

1.7.1 Qualifications shall not include any information regarding respondent’s fees, pricing, or other
compensation. Such information will be solicited from firms qualified by Owner to participate
in step two of the selection process.

1.8 OWNER’S RESERVATION OF RIGHTS: Owner may evaluate the Qualifications based on the
anticipated completion of all or any portion of the Project. Owner reserves the right to divide the
Project into multiple parts, to reject any and all Qualifications and re-solicit for new Qualifications,
or to reject any and all proposals and temporarily or permanently abandon the Project. Owner
makes no representations, written or oral, that it will enter into any form of agreement with any
respondent to this RFQ for any project and no such representation is intended or should be
construed by the issuance of this RFQ.

1.8.1 Respondent understands and agrees that this RFQ and any subsequent agreement ensuing from
this solicitation is contingent upon approval by Owner, The University of Texas Board of
Regents, the Texas Higher Education Coordinating Board, or some combination thereof.
Respondent understands and agrees that Owner has made no representation, written or oral,
that any such approvals will actually be obtained. If any such approvals are not obtained,
Respondent understands and agrees that this RFQ and any subsequent Agreement ensuing from
this solicitation will be null, void, and of no effect.

19 ACCEPTANCE OF EVALUATION METHODOLOGY: By submitting its Qualifications in
response to this RFQ, respondent accepts the evaluation process and acknowledges and accepts that
determination of the “most qualified” firm(s) will require subjective judgments by Owner.
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1.10

111

1.12

1.13

NO REIMBURSEMENT FOR COSTS: Respondent acknowledges and accepts that any costs
incurred from Respondent’s participation in this solicitation process shall be at the sole risk and
responsibility of Respondent. Respondent submits its Qualifications and Proposal at its own risk
and expense.

PRE-SUBMITTAL CONFERENCE: A pre-submittal conference will be held at the time and
location described below.

1/16/2019, 1:30 — 3:30 pm, Local Time

The University of Texas MD Anderson Cancer Center
Sheikh Zayed Bin Sultan Al Nahyan Building
Room Z6.1003ab
6565 MD Anderson Blvd.
Houston, TX 77030

Parking is available in either TMC Garage 6, or Garage 10. No validations will be available.
Zayed is a secure building — please gather outside, and you will be escorted to the conference
room.

1.11.1 A guided tour of the project site will be included as a part of the conference agenda.
Attendance at the pre-submittal conference is optional.

ELIGIBLE RESPONDENTS: Only individual firms or lawfully formed business organizations
may apply. (This does not preclude a respondent from using consultants.) Owner will contract only
with the individual firm or formal organization that submits Qualifications.

HISTORICALLY UNDERUTILIZED BUSINESSES SUBMITTAL REQUIREMENTS: It is the
policy of The University of Texas System, and each of its component institutions, to promote and
encourage contracting and subcontracting opportunities for Historically Underutilized Businesses
(HUB) in all contracts. Accordingly, Owner has adopted its Policy on Utilization of Historically
Underutilized Businesses, a copy of which is attached hereto. The Policy applies to all contracts
with an expected value of $100,000 or more. If Owner determines that subcontracting opportunities
are probable, then a Letter of HUB Commitment is a required element of the Qualifications and a
HUB Subcontracting Plan (HSP) for Preconstruction Services will be a required element of the
Proposal. Failure to submit a required Letter of HUB Commitment will result in rejection of the
Qualifications. Failure to submit the required HSP for Preconstruction Services will result in
rejection of the Proposal.

1.13.1 STATEMENT OF PROBABILITY: Owner has determined that subcontracting opportunities

are probable in connection with this procurement solicitation. Therefore, a Letter of HUB
Commitment is required as a part of Respondent's Qualifications. In the event Respondent is
required to submit a Proposal in step two of this solicitation process, Respondent will be
required to submit an HSP for Preconstruction Services as part of Respondent’s Proposal.

1.13.2 The HUB Subcontracting goal for this project is TWENTY ONE POINT ONE PERCENT

(21.19%0) percent. Respondents are expected to make a good faith effort to meet this goal.

1.13.3 The Letter of HUB Commitment must be submitted at the same time as the sealed

Qualifications. The envelope containing the Letter of HUB Commitment must be in a separate
attachment apart from the Qualifications. The envelope must be sealed, must be clearly labeled
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“Letter of HUB Commitment”, and must be clearly marked with Owner’s project name,
Owner’s project number and the correct RFQ number.

1.14 SALES AND USE TAXES: Texas Tax Code Section 151.311provides that certain tangible
personal property incorporated into realty or consumed at the jobsite in the performance of a
contract for an improvement to realty for certain exempt entities, including The University of Texas
System and its component institutions, are exempt from state sales tax. Section 151.311 also
provides that certain otherwise taxable services performed at the jobsite are exempt from taxes on
University of Texas System projects. It is the responsibility of Respondent to incorporate allowable
tax savings into its Proposal.

1.15 CERTIFICATION OF FRANCHISE TAX STATUS: Respondents are advised that the successful
respondent will be required to submit certification of franchise tax status as required by State Law
(H.B. 175, Acts 70th Leg. R.S., 1987, Ch. 283, p. 3242). Respondent agrees that each subcontractor
and supplier placed under contract for the Project will also provide a certification of franchise tax
status.

1.16 REQUIRED NOTICES OF WORKERS' COMPENSATION INSURANCE COVERAGE: The
Texas Workers' Compensation Commission has adopted a new rule, 28 TAC, sec. 110.110, relating
to REPORTING REQUIREMENTS FOR BUILDING OR CONSTRUCTION PROJECTS FOR
GOVERNMENTAL ENTITIES. The rule applies to all building or construction contracts
advertised for bid on or after September 1, 1994. The rule implements sec. 406.096, Texas Labor
Code, which requires workers' compensation insurance coverage for all persons providing services
on a building or construction project for a governmental entity. The requirements of the rule are
set forth in the Uniform General Conditions for University of Texas System Building Construction
Contracts (“UTUGCs”), which are included as an Exhibit to Owner’s Standard Agreement attached
hereto.

1.17 PREVAILING WAGE RATE DETERMINATION: Respondents are advised that the Texas
Prevailing Wage Law will be administered in accordance with the policies and procedures set forth
in the U. T. System document, entitled "Prevailing Wage Guidelines" that are set forth in Owner’s
Special Conditions, which are included as an Exhibit to Owner’s Standard Agreement attached
hereto. The penalty for violation of prevailing wage rates has been increased from $10.00 per
underpaid worker per day or portion thereof to $60.00 per underpaid worker per day or portion
thereof.

1.18 DELINQUENCY IN PAYING CHILD SUPPORT: Under Section 231.006, Family Code, the
vendor or applicant certifies that the individual or business entity named as Respondent to this
solicitation is not ineligible to receive the specified grant, loan, or payment and acknowledges that
any contract that may be executed as a result of this solicitation shall be void and may be terminated
and any payment that may become due Respondent prior to termination of any such contract may
be withheld if this certification is inaccurate.

1.19 ETHICS MATTERS: Respondent and its employees, agents, representatives and subcontractors
must read and understand Owner’s Conflicts of Interest Policy available

at http://www.mdanderson.org/about-us/compliance-program/conflict-of-interest-policy-no.-
adm0255.pdf, Owner’s Standards of Conduct Guide available
at http://www.mdanderson.org/about-us/compliance-program/do-the-right-thing.pdf, and

applicable state ethics laws and rules available at www.utsystem.edu/ogc/ethics. Neither
Respondent nor its employees, agents, representatives or subcontractors will assist or cause Owner
employees to violate Owner’s Conflicts of Interest Policy, provisions described by Owner’s
Standards of Conduct Guide, or applicable state ethics laws or rules. Respondent certifies that no
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1.20

121

1.22

1.23

1.24

member of the Board has a direct or indirect financial interest in the transaction that is the subject
of this RFQ.

GROUP PURCHASE AUTHORITY: Texas law authorizes institutions of higher education
(defined by section 61.003, Education Code) to use group purchasing procurement methods (ref.
Sections 51.9335, 73.115, and 74.008, Education Code). Additional Texas institutions of higher
education may therefore elect to enter into a contract with the successful Respondent.

COMPLIANCE WITH LAW: Respondent is aware of, is fully informed about, and in full
compliance with its obligations under existing applicable law and regulations, including Title VI
of the Civil Rights Act of 1964, as amended (42 USC 2000(D)), Executive Order 11246, as
amended (41 CFR60-1 and 60-2), Vietham Era Veterans Readjustment Act of 1974, as amended
(41 CFR60-250), Rehabilitation Act of 1973, as amended (41 CFR 60-741), Age Discrimination
Act of 1975 (42 USC 6101 et seq.), Non-segregated Facilities (41 CFR 60-1), Omnibus Budget
Reconciliation Provision, Section 952, Fair Labor Standards Act of 1938, Sections 6, 7, and 12, as
amended, Immigration Reform and Control Act of 1986, and Utilization of Small Business
Concerns and Small Business Concerns Owned and Controlled by Socially and Economically
Disadvantaged Individuals (PL 96-507), the Americans with Disabilities Act of 1990 (42 USC
12101 et seq.), the Civil Rights Act of 1991, University of Texas System Administration Policy
UTS165, and all laws and regulations and executive orders as are applicable.

DISCLOSURE OF INTERESTED PARTIES STATUTE: In its response, Respondent must agree
to comply with Section 2252.908, Texas Government Code (“Disclosure of Interested Parties
Statute”) and 1 Texas Administration Code Sections 46.1 through 46.3 (“Disclosure of Interested
Parties Regulations™) as implemented by the Texas Ethics Commission (“TEC”), including, among
other things, providing the TEC and Owner with the information required by the Disclosure of
Interested Parties Statute and the Disclosure of Interested Parties Regulations on the form
promulgated by the TEC. The form will be required to be submitted to Owner prior to the
countersigning of the final agreement and is not required to be submitted in response to this RFQ.

STATE REGISTRATION OF ARCHITECTURE FIRMS: Respondents are advised that the Texas
Board of Architectural Examiners requires that any firm or business entity providing architectural
services to the public, other than a sole proprietor doing business under his/her name, must annually
register information regarding the firm or business entity with the Texas Board of Architectural
Examiners. The Texas Board of Architectural Examiners. 333 Guadalupe Street, Suite 2-350,
Austin, Texas 78701, telephone (512) 305-9000, has jurisdiction over individuals licensed under
the Architects’ Registration Law, Chapter 1051, Texas Occupations Code.

STATE REGISTRATION OF ENGINEERING FIRMS: Respondents are advised that the Texas
Board of Professional Engineers requires that any entity providing engineering services to the
public must register with the Texas Board of Professional Engineers. An entity is defined as a sole
proprietorship, firm, partnership, corporation or joint stock association.

SECTION 2 - EXECUTIVE SUMMARY

2.1

HISTORICAL BACKGROUND:

The University of Texas MD Anderson Cancer Center is one of the world’s most respected centers
devoted exclusively to cancer patient care, research, education and prevention.

Created in 1941 as part of The University of Texas System, the institution is one of the nation’s
original three comprehensive cancer centers designated by the National Cancer Act of 1971. Today,
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it’s one of 68 National Cancer Institute-designated comprehensive cancer centers. U.S. News &
World Report’s “Best Hospitals” survey has ranked MD Anderson as one of the nation’s top two
cancer centers every year since the survey began in 1990.

Since 1944, more than 940,000 patients have turned to MD Anderson for cancer care. The
multidisciplinary approach to treating cancer was pioneered at the institution. This approach brings
together teams of experts across disciplines to collaborate on the best treatment plan for patients.
And because MD Anderson’s experts focus solely on cancer, they’re renowned for treating all
types, from common to rare and uncommon diseases.

In Fiscal Year 2013, MD Anderson’s 20,000 cancer fighters provided care to more than 120,000
patients. Of these, nearly one-third were new and one-third came from outside Texas, seeking the
knowledge-based care that has made the institution so widely respected. In addition, about 7,600
patients participated in clinical trials at MD Anderson designed to identify innovative cancer
treatments. The institution’s clinical trial program is the largest in the nation.

MD Anderson also ranks first in total amount of grant dollars received from the National Cancer
Institute, which helps scientists rapidly translate important knowledge gained in the laboratory to a
clinical care setting. In FY13, MD Anderson invested more than $670 million in research, an
increase of 31% over the past five years.

The unprecedented Moon Shots Program launched in 2012 to dramatically accelerate the pace of
converting scientific discoveries into clinical advances that significantly reduce cancer deaths. The
program brings together large teams of researchers and clinicians to mount comprehensive attacks
on eight cancers initially. They work as part of six moon shot teams: acute myeloid leukemia and
myelodysplastic syndrome, chronic lymphocytic leukemia, melanoma, lung cancer, prostate
cancer, and triple-negative breast and high-grade serous ovarian cancers, which are linked at the
molecular level. So far, the program has received more than $163 million in private philanthropic
commitments. The goal is for all cancers to one day become moon shots.

With employees working in more than 50 buildings in the greater Houston area and in central
Texas, MD Anderson is the largest freestanding cancer center in the world. Its facilities in the Texas
Medical Center — the largest medical center in the world — cover more than 14 million square
feet and feature the latest equipment and facilities to support growing needs in outpatient and
inpatient care, research, prevention and education. Inpatient hospital facilities at MD Anderson
house over 600 beds.

MD Anderson has Houston-area locations in the Texas Medical Center, Bay Area, Katy, Sugar
Land, The Woodlands, Bellaire (diagnostic imaging) and Memorial City (surgery). MD Anderson

physicians also provide cancer care to the underserved at Lyndon B. Johnson General Hospital in
Houston. In addition, there are two research campuses in Bastrop County, Texas.

The institution’s MD Anderson Cancer Network® also has developed a network of national and
international locations:

Partner members
Banner MD Anderson Cancer Center (Gilbert, Ariz.)
MD Anderson Cancer Center at Cooper (New Jersey)

Certified members
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2.2

2.3

13 health systems and hospitals in 11 states

Affiliates

MD Anderson Cancer Center Madrid (Spain)

MD Anderson Radiation Treatment Center at American Hospital (Istanbul)

MD Anderson Radiation Treatment Center at Presbyterian Kaseman Hospital (Albuquerque, N.M.)

Sister institutions
Academic collaborations with 29 sister institutions in 22 countries.

MISSION STATEMENT:

Mission. The mission of The University of Texas MD Anderson Cancer Center is to eliminate
cancer in Texas, the nation, and the world through outstanding programs that integrate patient care,
research and prevention, and through education for undergraduate and graduate students, trainees,
professionals, employees and the public.

Vision. We shall be the premier cancer center in the world, based on the excellence of our people,
our research-driven patient care and our science. We are Making Cancer History.

Core Values.
= Caring: By our words and actions, we create a caring environment for everyone.

= Integrity: We work together to merit the trust of our colleagues and those we serve.

= Discovery: We embrace creativity and seek new knowledge.

PROJECT DESCRIPTION, SCOPE AND BUDGET:

Owner seeks designed-demolition and design/build services for the hazardous material abatement
and demolition of the Owner’s Dental Branch Building (DBB) located at 6516 MD Anderson
Boulevard. The DBB is a 6-story building that contains 325,000 gross square feet of floor space.
The Project scope includes but not limited to the following:

= [dentification and removal of material and equipment for recycling and salvage.

= The planning for and execution of hazardous substance and material abatement.

= Air monitoring.

= Traffic planning for street closures pursuant to Texas Medical Center requirements.

= Decoupling and rerouting of utilities / provisions for temporary utilities, as required.

= Development of recommendations and implementation of final recommendation related to
removing or abandoning tunnel that connects Dental Branch Building to Owner’s Main
Building complex.

= Protection of adjacent buildings and structures.

= The design, planning and execution for the demolition as to not jeopardize the operational
integrity of the flood wall protection that is in place and integral with the foundation of the
structure.

= Structural materials testing.

= Demolition of the entire structure, including the basement.

= Removal of debris, clean-up.

= Repair and clean-up of surrounding structures as required.
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= Design and construction of modifications and or new section of floodwall so as to maintain
integrity of the floodwall surrounding Owner’s Main Building complex.

= Site restoration including but not limited to: final grading to the designed elevations,
topsoil, sod / seeding, plantings and any structures such as fencing, etc. that is a part of the
final design plan.

= Coordination and communication with Owner, Texas Medical Center, Houston Police
Department, University of Texas Police Department, Metro Transportation, and others as
required.

For a better understanding of the size and scope of the Dental Branch Building, refer to the Design
Criteria Package that is included as and attachment to this RFQ.

Owner’s Preliminary Project Cost (PPC) for the Project is $10,800,0000, which includes a
designed-build budget limitation (DBBL) in the amount of $7,128,000. Fees, other work,
miscellaneous expenses, and contingencies make up the balance of the PPC.

24 PRE-DESIGN PHASE DOCUMENTATION: [NOT USED]

25 PROJECT PLANNING SCHEDULE: Key Project planning schedule milestones, subject to change
at Owner’s sole discretion, are:

= Owner conducts Pre-Submittal Conference Refer to Section 1.11
= Last Day to submit Request for Information (RFI) 4:00 PM CST 1/22/19

= Response to RFI Posted to Internet 1/24/19

= Owner receives Qualifications and Letter of HUB Committment Refer to Section 1.5
= Owner issues Request For Proposals to short-listed firms 2/18/19

= Owner receives Proposals from short-listed firms 3/11/19

= QOwner interviews short-listed firms (if applicable) 4/12/19

= Owner delivers agreement to Respondent 4/17/19

= Selected Respondent returns executed agreement to Owner 5/1/19

= Owner approves Pre-Design Phase document TBD

= Owner authorizes start of Schematic Design Documents TBD

= Owner approves Design Development Documents TBD

= Owner requests Guaranteed Maximum Price Proposal TBD

= Anticipated Commencement of the Work TBD

= Design/Build Contractor achieves Substantial Completion TBD

= Design/Build Contractor achieves Final Completion TBD

SECTION 3 - REQUIREMENTS FOR STATEMENT OF QUALIFICATIONS

Respondents shall carefully read the information contained in the following criteria and submit a complete
statement of Qualifications to all questions in Section 3 formatted as directed in Section 4. Incomplete
Qualifications will be considered non-responsive and subject to rejection.

3.1 CRITERION ONE: RESPONDENT’S STATEMENT OF INTEREST AND AVAILABILITY TO
UNDERTAKE THE PROJECT (Maximum of two (2) printed pages per question)
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3.11

3.1.2

Provide a statement of interest for the project including a narrative describing your and your
proposed Project Team’s unique qualifications as they pertain to this particular project.

Provide a statement on the availability and commitment of your firm and its principal(s) and
assigned professionals to undertake the project.

3.2 CRITERION TWO: RESPONDENT’S ABILITY TO PROVIDE DESIGNED-DEMOLITION AND

3.21

3.2.2

3.2.3

3.24

3.25

3.2.6

3.2.7

DESIGN/BUILD SERVICES

Provide the following information on your firm for the past five (5) fiscal years:

Volume

= Annual number, value and percent change of contracts in Texas per year;
= Annual number, value and percent change of contracts nationally per year;
Revenues

= Annual revenue totals and percent change per year;

Bonding

= Total bonding capacity;

= Available bonding capacity and current backlog;

Attach a letter of intent from a surety company indicating your firm’s ability to bond for the
entire construction cost of the project. The surety shall acknowledge that the firm may be
bonded for each stage, or phase, of the project with a potential maximum construction cost of
$7,128,000. Bonding requirements are set forth in Owner’s Standard Agreement and the
Uniform General Conditions for University of Texas System Building Construction Contracts
(UTUGC:s).

Identify if your firm is currently for sale or involved in any transaction to expand or to become
acquired by another business entity? If so, please explain the impact both in organization and
company direction.

Provide details of any past or pending litigation, or claims filed, against your firm that may
affect your performance under a contract with Owner.

Identify if your firm is currently in default on any loan agreement or financing agreement with
any bank, financial institution, or other entity? If so, specify date(s), details, circumstances,
and prospects for resolution.

Does any relationship exist by relative, business associate, capital funding agreement, or any
other such kinship between your firm and any Owner employee, officer or Regent? If so, please
explain.

Describe any instances involving your firm in which it became necessary for an owner to
engage the surety to fund the completion of your firm’s work on any project.

3.3 CRITERION THREE: QUALIFICATIONS OF DESIGN/BUILD TEAM
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331

3.3.2

3.3.3

3.34

Describe your management philosophy for the Design/Build construction delivery method.
Describe your process in working with consultants and integrating them into the design and
construction process.

Provide resumes of the Design/Build Contractor and the entire Design Team, including
Architectural, Engineering and Technical Consultant members that will be directly involved in
the Project, including their experience with similar projects, the number of years with the firm,
and their city(s) of residence.

Describe, in graphic and written form, the proposed Project assignments and lines of authority
and communication for each team member to be directly involved in the Project. Indicate the
estimated percent of time these team members will be involved in the Project for Pre-
construction and Construction Services. Affirm that the individuals identified will be
committed for the entire duration of the project.

Identify the proposed team members (including consultants) who worked on the Projects listed
in Section 3.4 or 3.5 of this RFQ, and describe their responsibility in those projects compared
to this project.

3.4 CRITERION FOUR: RESPONDENT’S PERFORMANCE ON PAST REPRESENTATIVE

34.1

PROJECTS

Identify and describe the proposed team’s past experience for providing designed-demolition
and design/build services that are MOST RELATED TO THIS PROJECT within the last five
(5) years. List the projects in order of priority, with the most relevant project listed first.
Provide the following information for each project listed:

= Project name, location, contract delivery method, and description

= Color images (photographic or machine reproductions)

= Construction cost estimate determined by respondent during pre-construction phase

services

Final construction cost, including Change Orders

Final project size in gross square feet

Type of construction (new, renovation, or expansion)

Actual Notice to Proceed for Pre-Construction Services

Actual Notice to Proceed, Substantial Completion, and Final Payment dates for

Construction Services

= Name of Project Manager (individual responsible to Owner for the overall success of the
project)

= Name of Project Superintendent (individual responsible for coordinating the day to day
work)

= Names of Mechanical, Plumbing and Electrical subcontractors

= Names of the proposed team from 3.3.2, if any, who participated in these projects

= The owner’s name and representative who served as the day-to-day liaison during the
design and construction phases of the project, including telephone number

= Architect/Engineer’s name and representative who served as the day-to-day liaison during
the construction phase of the project, including telephone number

= Length of business relationship with the owner.

References shall be considered relevant based on specific project participation and experience
with Respondent. Owner may contact references during any part of this process. Owner
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3.4.2

reserves the right to contact any other references at any time during the solicitation process.
Please acknowledge your approval for Owner to contact your references.

Identify a maximum of three (3) completed projects, of any type, for which your firm has
received an award for construction excellence from a recognized organization and provide
descriptive information for each.

3.5 CRITERIA FIVE: NOT USED

3.6 CRITERIA SIX: RESPONDENT’S ABILITY TO MANAGE CONSTRUCTION SAFETY RISKS

3.6.1

3.6.2

3.6.3

3.6.4

3.6.5

3.6.6

3.6.7

3.6.8

3.6.9

Briefly describe the firm’s approach for anticipating, recognizing and controlling safety risks
and note the safety resources that the firm provides for each project’s Safety program.

Describe the level of importance for Enforcement and Support of Project Safety that the firm
includes in performance evaluations for Superintendents and Project Managers.

Describe the Safety and Insurance/Claims History information and weighting that the firm
includes in the submission and award process for “best value” Subcontracts.

For all projects that the firm has managed (or co-managed) in the past five (5) years, list and

describe all events or incidents that have reached any of the following levels of severity:

e Any occupational illness or injury that resulted in death or total and permanent disability

e Three occupational illnesses or injuries that resulted in hospital admittances

e Explosion, fire or water damage that claimed 5% of the project’s construction value

e Failure, collapse, or overturning of a scaffold, excavation, crane or motorized mobile
equipment when workers were present at the project

Do you or any other company within the same holding group of companies self-perform any
work beyond General Conditions?

Identify the firm’s Experience Modification Rate (EMR) for the three (3) most recent annual
insurance-year ratings.

Identify the firm’s annual OSHA Recordable Incident Rates (RIR) for all work performed
during the past three (3) calendar years.

Identify the firm’s annual OSHA Lost Workday Case Incident Rates (LWCIR) for all work
performed during the past three (3) calendar years.

Describe the strategies used for managing safety among subcontractors. Does your firm
participate in safety-oriented project initiatives (i.e. Construction Career Collaborative (C3), if
so, which do they include?

3.7 CRITERIA SEVEN: RESPONDENT’S UNDERSTANDING OF OWNER’S STANDARD

AGREEMENT AND ABILITY TO ESTABLISH BUDGETS AND CONTROL COSTS ON PAST

PROJECTS

3.7.1

Any request to modify any terms or conditions of the Draft Agreement or any of its attachments,
riders and exhibits will be taken into consideration before awarding an agreement to any
respondent.
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3.7.2

3.7.3

3.74

3.75

3.7.6

3.7.7

3.7.8

3.7.9

Respondent should carefully review the attached Draft Agreement and all of its attachments,
riders and exhibits. Respondent must clearly communicate in writing all terms and conditions
of Owner’s Draft Agreement (including all attachments, riders and exhibits) that respondent
will require to be changed before respondent will sign the agreement.

Respondents must provide written attestation of its willingness to accept Owner’s complete
Draft Agreement without change or modification or if respondent will require changes,
respondent must provide all actual draft language it proposes for each change requested. In
addition to proposed edits, respondent must provide a reasonable and articulable explanation
why Respondent requests each change. Red-lining Owner’s Draft Agreement or providing a
statement with the intent or an implication that the agreement will require further discussion or
negotiation will not be considered sufficient as a reasonable request for change and will
negatively impact respondents overall ranking.

Describe your fiduciary responsibility as a Design/Build Contractor using Guaranteed
Maximum Price contracts for publicly funded projects.

Describe your cost estimating methods during the pre-construction phase and during the design
and constrution phases . How do you develop cost estimates and how often are they updated?
For any combination of three (3) projects listed in response to Criteria 3.4 and 3.5, provide
examples of how these techniques were used and what degree of accuracy was achieved.

Describe your cost control methods during construction and how you procure subcontracts,
confirm scope, amount, and ensure proper payment. From any three (3) projects listed in
response to Section 3.4 or 3.5 of this RFQ, provide examples of how these techniques were
used and the degree of accuracy achieved.

Describe the types of records, reports, monitoring systems, and information management
systems, which your firm used in the management of the projects listed above. Describe how
you used these systems for any combination of three (3) projects listed in response to Criteria
3.4 and 3.5. Provide a sample of a cost estimate used to establish a contract amount from any
project listed in Section 3.4 or 3.5 of this RFQ.

Describe how you plan to ensure continuity of project objectives starting with design solution,
moving through demolition documents and construction documents, and finishing with a
constructed project that meets Owner’s requirements.

Owner intends to accept a Guaranteed Maximum Price prior to completion of Demolition and
Construction Documents. Describe 1) your process for ensuring that the Design Documents
provide the information necessary to arrive at a complete GMP, including all Owner
requirements with reasonable contingencies, and 2) your process for subsequently ensuring that
the 100% Construction Documents align with the project scope in the previously accepted
GMP proposal documents.

3.8 CRITERIA EIGHT: RESPONDENT’S ABILITY TO MEET SCHEDULES ON PAST PROJECTS

3.8.1

Describe how you will develop, maintain and update the project schedule during design and
construction. Describe the way in which your firm develops and maintains work schedules to
coordinate with Owner’s project schedule. For any combination of three (3) projects listed in
response to Criteria 3.4 and 3.5, provide examples of how these techniques were used.

09/01/2007 ISSUANCE (02/12/2008 REVISION) Page 15 of 23 MDA ver 10/25/10JSW



3.8.2

3.8.3

3.84

3.8.5

3.8.6

Describe your approach to assuring timely completion of this project, including methods for
schedule recovery, if necessary. From any three (3) of the projects listed in response to Section
3.4 or 3.5 of this RFQ, provide examples of how these techniques were used, including specific
scheduling challenges/requirements and actual solutions.

Describe how you develop and maintain work schedules during design and construction to
coordinate with Owner’s project schedule. From any of three (3) projects listed in response to
Section 3.4 or 3.5 of this RFQ, provide examples of how these techniques were used.

Describe your experience with Microsoft Project CPM scheduling. From any of three (3) of
the projects listed in response to Section 3.4 or 3.5 of this RFQ, provide a sample of the monthly
schedule reports, including identified milestones and schedule recovery plans.

Indicate whether you propose to employ a full-time scheduler as part of the field staff. Describe
your use of a full-time scheduler on past projects and the format/programs used to track the
schedule? What systems do you intend on using for this project? How have you effectively
utilized the scheduler role when required to do so on past projects?

What methods do you use to clearly and quickly communicate the impact of owner-requested
and/or suggested changes that may or may not arise during the development of the design or in
the Construction Phase?

3.9 CRITERIA NINE: RESPONDENT’S KNOWLEDGE OF CURRENT DESIGN AND

CONSTRUCTION METHODOLOGIES, TECHNOLOGIES, AND BEST PRACTICES

391

3.9.2

3.9.3

Describe your quality assurance program. Explain the methods used to ensure quality control
during the Construction phase of a project. Provide specific examples of how these techniques
or procedures were used from any three (3) projects listed in response to Section 3.4 or 3.5 of
this RFQ.

Describe your procedures for implementing industry’s “best practices” as defined by the
Construction Industry Institute and similar organizations for:

= Establishing and tracking project objectives

= Using project scope definition resources (i.e. Project Definitions Rating Index (PDRI)) in
order to obtain complete and accurate design and construction documents from the A/E

= Partnering

= Cost tracking

= Master milestone scheduling, look-ahead planning, and weekly work planning to ensure
best productivity

= Change (order) management systems

= Building systems commissioning including coordination with Owner’s commissioning
agent

= Total quality management for each phase, including close-out and commissioning

Describe how you track Owner input and review comments on your design document
submittals to confirm that they have been addressed. Provide examples of reports/logs used for
tracking response to and closure on Owner comments.
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3.9.4

3.95

3.9.6

3.9.7

3.9.8

3.9.9

3.9.10

3.9.11

3.9.12

Provide an example of a successful constructability program used to maintain project budgets
without sacrificing quality.

As a design/build contractor, describe your relationship with the local subcontracting
community and the local architect and engineer community.

As a design/build contractor, describe your relationship with the local subcontracting
community. Provide a list of subcontractors that you have worked with in the past that you
feel would be qualified to work on this Project.

Provide an example of a successful constructability program used to maintain project budgets
without sacrificing quality.

Describe your methodology for advertising, evaluating and selecting trade contractors for
“major” institutions of higher education.

Describe your past experience dealing with congested campuses/site conditions for any project
listed in Section 3.4 or 3.5 of this RFQ.

Provide any other details regarding special services, products, advantages or other benefits you
will offer to Owner for use on this Project.

Describe what you believe are your unique operational skills and experiences, which
differentiate your company from your competitors.

What technologies do you routinely use for virtual design, demolition and construction? Do do
you typically ensure that all members of the design-demolish-build team use the same or
compatible technologies?

3.10 CRITERIATEN: RESPONDENT’SABILITY TO IDENTIFY AND RESOLVE PROBLEMS ON

3.10.1

3.10.2

3.10.3

3.104

PAST PROJECTS

Describe your understanding of the administrative challenges and opportunities associated with
providing Preconstruction and Construction services for The University of Texas System on
this project, and your strategies to achieve success in contracting with this state institution for
resolving these issues.

Understanding the schedule limitations, provide an analysis of Owner’s project planning
schedule in Section 2.5 of this RFQ and describe your plan for communicating constructability,
phasing, value engineering and other budget options in a form that will quickly facilitate
Owner’s decision making.

Describe your experience with demolition and site restoration projects on congested sites
adjacent to occupied facilities.

For any combination of three (3) projects listed in response to Section 3.4 or 3.5 of this RFQ,
describe any conflicts with owner, Consultants, Architect/Engineer, or subcontractors and
describe the methods you used to resolve those conflicts.
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(CRITERION ELEVEN: EXECUTION OF OFFER

THIS EXECUTION OF OFFER MUST BE COMPLETED, SIGNED, AND RETURNED WITH
RESPONDENT'S QUALIFICATIONS. FAILURE TO COMPLETE, SIGN AND RETURN
THIS EXECUTION OF OFFER WITH THE QUALIFICATIONS MAY RESULT IN
REJECTION OF THE QUALIFICATIONS.

SIGNING A FALSE STATEMENT MAY VOID THE SUBMITTED QUALIFICATIONS OR
ANY AGREEMENTS OR OTHER CONTRACTUAL ARRANGEMENTS, WHICH MAY
RESULT FROM THE SUBMISSION OF RESPONDENT’S QUALIFICATIONS, AND
RESPONDENT MAY BE REMOVED FROM ALL LISTS OF PROSPECTIVE
RESPONDENTS. A FALSE CERTIFICATION SHALL BE DEEMED A MATERIAL BREACH
OF CONTRACT AND, AT OWNER'S OPTION, MAY RESULT IN TERMINATION OF ANY
RESULTING CONTRACT OR PURCHASE ORDER.

3.10.5 By signature hereon, Respondent acknowledges and agrees that (1) this RFQ is a solicitation
for Qualifications and is not a contract or an offer to contract; (2) the submission of
Qualifications by Respondent in response to this RFQ will not create a contract between Owner
and Respondent; (3) Owner has made no representation or warranty, written or oral, that one
or more contracts with Owner will be awarded under this RFQ; and (4) Respondent shall bear,
as its sole risk and responsibility, any cost which arises from Respondent's preparation of a
response to this RFQ.

3.10.6 By signature hereon, Respondent offers and agrees to furnish to Owner the products and/or
services more particularly described in its Qualifications, and to comply with all terms,
conditions and requirements set forth in the RFQ documents and contained herein.

3.10.7 By signature hereon, Respondent affirms that he has not given, nor intends to give at any time
hereafter, any economic opportunity, future employment, gift, loan, gratuity, special discount,
trip, favor or service to a public servant in connection with the submitted Qualifications.

3.10.8 By signature hereon, a corporate Respondent certifies that it is not currently delinquent in the
payment of any Franchise Taxes due under Chapter 171, Texas Tax Code, or that the corporate
Respondent is exempt from the payment of such taxes, or that the corporate Respondent is an
out-of-state corporation that is not subject to the Texas Franchise Tax, whichever is applicable.

3.10.9 By signature hereon, Respondent hereby certifies that neither Respondent nor the firm,
corporation, partnership or owner represented by Respondent, or anyone acting for such firm,
corporation, or institution has violated the antitrust laws of this state, codified in Section 15.01,
et. seq., Texas Business and Commerce Code, or the Federal antitrust laws, nor communicated
directly or indirectly the Qualifications made to any competitor or any other person engaged in
such line of business.

3.10.10 By signature hereon, Respondent represents and warrants that:

3.10.10.1 Respondent is a reputable company regularly engaged in providing products and/or services
necessary to meet the terms, conditions and requirements of the RFQ;

3.10.10.2 Respondent has the necessary experience, knowledge, abilities, skills, and resources to
satisfactorily perform the terms, conditions and requirements of the RFQ;
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3.10.10.3 Respondent is aware of, is fully informed about, and is in full compliance with all applicable
federal, state and local laws, rules, regulations and ordinances;

3.10.10.4 Respondent understands (i) the requirements and specifications set forth in this RFQ and (ii)
the terms and conditions set forth in Owners’ Standard Agreement under which Respondent
will be required to operate;

3.10.10.5 Respondent, if selected by Owner, will maintain insurance as required by the terms of Owner’s
Standard Agreement;

3.10.10.6 All statements, information and representations prepared and submitted in response to this
RFQ are current, complete, true and accurate. Respondent acknowledges that Owner will rely
on such statements, information and representations in selecting the successful Respondent.
If selected by Owner as the successful Respondent, Respondent will notify Owner
immediately of any material change in any matters with regard to which Respondent has made
a statement or representation or provided information.

3.10.11 By signature hereon, Respondent certifies that the individual signing this document and the
documents made part of the RFQ is authorized to sign such documents on behalf of Respondent
and to bind Respondent under any agreements or other contractual arrangements, which may
result from the submission of Respondent’s Qualifications.

3.10.12 By signature hereon, Respondent certifies that if a Texas address is shown as the address of
Respondent, Respondent qualifies as a Texas Resident Respondent as defined in Rule 1 TAC
111.2.

3.10.13 By signature hereon, Respondent certifies as follows:

3.10.13.1 “Under Section 231.006, Texas Family Code, the vendor or applicant certifies that the
individual or business entity named in this contract, bid, or application is not ineligible to
receive the specified grant, loan, or payment and acknowledges that this contract may be
terminated and payment may be withheld if this certification is inaccurate.”

3.10.13.2 “Under Section 2155.004, Texas Government Code, the vendor or applicant certifies that the
individual or business entity named in this bid or contract is not ineligible to receive the
specified contract and acknowledges that this contract may be terminated and payment
withheld if this certification is inaccurate.”

3.10.13.3 “Under Section 2254.004, Texas Government Code, the vendor or applicant certifies that each
individual or business entity which is an engineer or architect proposed by Respondent as a
member of its team was selected based on demonstrated competence and qualifications only.”

3.10.14 By signature hereon, Respondent certifies that no relationship, whether by relative, business
associate, capital funding agreement or by any other such kinship exist between Respondent
and an employee of any University of Texas component, or Respondent has not been an
employee of any University of Texas component within the immediate twelve (12) months
prior to your RFQ response. All such disclosures will be subject to administrative review and
approval prior to Owner entering into any contract with Respondent.

3.10.15 By signature hereon, Respondent affirms that no compensation has been received for
participation in the preparation of the specifications for this RFQ. (ref. Section 2155.004 Texas
Government Code).
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3.10.16 Respondent represents and warrants that all articles and services quoted in response to this RFQ
meet or exceed the safety standards established and promulgated under the Federal
Occupational Safety and Health Law (Public Law 91-596) and its regulations in effect or
proposed as of the date of this solicitation.

3.10.17 By signature hereon, Respondent signifies his compliance with all federal laws and regulations
pertaining to Equal Employment Opportunities and Affirmative Action.

3.10.18 By signature hereon, Respondent agrees to defend, indemnify, and hold harmless the State of
Texas, all of its officers, agents and employees from and against all claims, actions, suits,
demands, proceedings, costs, damages, and liabilities, arising out of, connected with, or
resulting from any acts or omissions of Respondent or any agent, employee, subcontractor, or
supplier of Respondent in the execution or performance of any agreements or other contractual
arrangements which may result from the submission of Respondent’s Qualifications.

3.10.19 By signature hereon, Respondent agrees that any payments that may become due under any
agreements or other contractual arrangements, which may result from the submission of
Respondent’s Qualifications, will be applied towards any debt including, but not limited to,
delinquent taxes and child support that is owed to the State of Texas.

3.10.20 By signature hereon, Respondent acknowledges and agrees that this project will utilize Owner
Controlled Insurance Program (OCIP) and Owner-provided Builders Risk insurance program and
will bind all trade contractors and subcontractors to participate in the program. Respondent
acknowledges that it has received and reviewed information required to be provided about the
OCIP program at least ten (10) days before entering into this contract, and will provide this
information to all contractors and subcontractors at least ten (10) days before entering into a
contract with them.

3.10.21 By signature hereon, Respondent certifies that the only member(s) of the Board of Regents of
The University of Texas System, or the Executive Officers of the University of Texas System
or it’s component institutions that has a financial interest, directly or indirectly, in the
transaction that is the subject of the contract is identified below. (Attach additional pages as
necessary.

(Name)

(Firm’s Business Title)

(UT System Title)

(REMAINDER OF PAGE INTENTIONALLY LEFT BLANK.)
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EXECUTION OF OFFER: RFQ No. Dental BranchDemo/JSW

Respondent must complete sign and return this Execution of Offer as part of their submittal
response. Respondent’s company official(s) who are authorized to commit to such a submittal
must sign submittals. Failure to sign and return this form may subject the submittal to
disqualification.

Respondent’s Name:

Respondent’s State of Texas Tax Account No:
(This 11-digit number is mandatory)

If a Corporation:

Respondent’s State of Incorporation:

Respondent’s Charter No:

Identify each person who owns at least 25% of Respondent’s business entity by name:

(Name)

(Name)

(Name)

(Name)

Submitted and Certified By:

(Respondent’s Name) (Title)

(Street Address) (Telephone Number)
(City, State, Zip Code) (Email Address)
(Authorized Signature) (Date)
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SECTION 4 - FORMAT FOR STATEMENT OF QUALIFICATIONS

4.1 GENERAL INSTRUCTIONS

4.1.1 Qualifications shall be prepared SIMPLY AND ECONOMICALLY, providing a
straightforward, CONCISE description of Respondent's ability to meet the requirements of
this RFQ. Emphasis shall be on the QUALITY, completeness, clarity of content,
responsiveness to the requirements, and an understanding of Owner's needs. To the greatest
extent possible, where relevant and appropriate, Respondent is to relate its responses to
demolition projects or similar scopes of work.

4.1.2 Qualifications shall be a MAXIMUM OF SEVENTY-FIVE (75) PRINTED PAGES. The
cover, table of contents, divider sheets, HUB Subcontracting Plan (as required under Section
1.13 of this RFQ), and Execution of Offer do not count as printed pages. Each bound copy
must be in the following order.

Cover

Cover Letter

Table of Contents

CRITERION ONE: RESPONDENT’S STATEMENT OF QUALIFICATIONS
AND AVAILABILITY TO UNDERTAKE THE PROJECT

CRITERION TWO: RESPONDENT’S ABILITY TO PROVIDE DESIGN/
BUILD SERVICES

CRITERION THREE: QUALIFICATIONS OF THE DESIGN/BUILD TEAM
CRITERION FOUR: RESPONDENT’S PAST PERFORMANCE ON
REPRESENTATIVE DESIGN/BUILD PROJECTS

CRITERION FIVE: RESPONDENT’S PAST PERFORMANCE ON U.T.
SYSTEM PROJECTS

CRITERION SIX: RESPONDENT’S ABILITY TO MANAGE
CONSTRUCTION SAFETY RISKS

CRITERION SEVEN: RESPONDENT’S ABILITY TO ESTABLISH
BUDGETS AND CONTROL COSTS ON PAST PROJECTS

CRITERION EIGHT: RESPONDENT’S ABILITY TO MEET SCHEDULES ON
PAST PROJECTS

CRITERION NINE: RESPONDENT’S KNOWLEDGE OF CURRENT DESIGN
AND CONSTRUCTION METHODOLOGIES, TECHNOLOGIES, AND BEST
PRACTICES

CRITERION TEN: RESPONDENT’S ABILITY TO IDENTIFY AND
RESOLVE PROBLEMS ON PAST PROJECTS

CRITERION ELEVEN: EXECUTION OF OFFER

LETTER OF HUB COMMITMENT —The Letter of HUB Commitment must
be submitted at the same time as the sealed Qualifications. The envelope
containing the Letter of HUB Commitment must clearly be labeled “HUB
Subcontracting Plan”, and marked with Owner’s project name and Owner’s
RFQ number and project number.

4.1.3 Respondents shall carefully read the information contained in this RFQ and submit a complete
response to all requirements and questions as directed. Incomplete Qualifications will be
considered non-responsive and subject to rejection.

4.1.4 Qualifications and any other information submitted by respondents in response to this RFQ
shall become the property of Owner.
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415

416

4.1.7

4.1.8

Qualifications that are qualified with conditional clauses, alterations, items not called for in the
RFQ documents, or irregularities of any kind are subject to rejection by Owner, at its option.

Owner makes no representations of any kind that an award will be made as a result of this RFQ,
or subsequent RFP. Owner reserves the right to accept or reject any or all Qualifications, waive
any formalities or minor technical inconsistencies, or delete any item/requirements from this
RFQ when deemed to be in Owner's best interest.

Qualifications shall consist of answers to questions identified in Section 3 of the RFQ.
Respondnet shall separate each section of the Qualifications by use of a divider sheet with an
integral tab for ready reference. Identify the tabs in accordance with the parts under Section 3,
which is to be consistent with the Table of Contents. TAB IDENTIFICATION BY NUMBERS
ONLY IS NOT ACCEPTABLE.

Failure to comply with all requirements contained in this Request for Qualifications may result
in the rejection of the Qualifications.

4.2 PAGE SIZE, BINDING, DIVIDERS, AND TABS:

421

422

423

Qualifications shall be printed on letter-size (8-1/2” x 11”) paper and assembled with spiral-
type bindings or staples. DO NOT USE METAL-RING HARD COVER BINDERS.

Additional attachments shall NOT be included with the Qualifications. Only the responses
provided by Respondent to the questions identified in Section 3 of this RFQ will be used by
Owner for evaluation.

Separate and identify each criteria response to Section 3 of this RFQ by use of a divider sheet
with an integral tab for ready reference.

43. TABLE OF CONTENTS:

43.1

Submittals shall include a “Table of Contents” and give page numbers for each part the
Qualifications.

44 PAGINATION:

441

Number all pages of the submittal sequentially using Arabic numerals (1, 2, 3, etc.);
Respondent is not required to number the pages of the HUB Subcontracting Plan.

SECTIONS5 - ATTACHMENTS TO THE RFQ

5.1 Attachment A — Design Criteria Package

5.2 Attachment B — Owner’s Standard Agreement Between Owner and Design/Build Contractor,
including Exhibits thereto.

53 Attachment C — Rider 104C; Policy of Utilization of Historically Underutilized Businesses
5.4 Attachment D — Request for Information Form
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